COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 28/ 2014

ESTI MATE SUMVARY 23:41: 47
CONTI D: C19459 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 19459- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 72.0  DAYS TIME ALLOW 12/5/2014 FI XED COMPLETI ON DATI
|-70 EAGLE | NTERCHANGE | MPR PH PERCENT TIME  26.57 ORI G TIME ALLON 12/5/2014 FI XED COMPLETI ON DAT
PRQIECT NO NHO702- 335
|-70 EAGLE | NTERCHANGE | MPR PH
NAVE OF ROAD: 006E
PROQJECT COUNTI ES: EAGLE
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. AND SUBSI DI ARl ES PAY PER OD ENDI NG 05/ 20/ 2014 DATE TI ME STARTED 03/ 10/ 2014
10188 E. |-25 FRONTAGE ROAD DATE LET 01/ 24/ 2014 DATE WORK BEGAN 03/ 10/ 2014
DATE AWARDED 02/ 17/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 10/ 2014 DATE ACCEPTED
FI RESTONE O 80504 DATE NOTI CE TO PROCEED 03/ 10/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ g, 539, 788.73 PARTI Cl PATI NG $ 1,361, 227. 74 $ 826, 074. 50
AWARD PRQJECT AMT: $ 7,904, 880.91 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 15. 94% TOTAL EARNI NGS 1, 361, 227. 74 826, 074.50
FUNDS AVAI LABLE: $ 7,178,560.99 STOCKPI LED MATER ALS 63, 277. 65 2,991.25
GROSS EARNI NGS 1, 424, 505. 39 829, 065. 75
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -31,917. 83 -20,322.74
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 392, 587. 56 808, 743. 01
LI QU DATED DANMAGES 0. 00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 1, 392, 587. 56 808, 743. 01
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 808, 743. 01

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19459

PCN: 19459-BI D

PRQJECT: NH0702- 335

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 *Cl earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00019

Renoval of Inlet

0020 202-00026

0025 202-00035

Renoval of Pipe

0030 202-00037

Renoval of End Section

0035 202-00080

Renoval of Guard Post

0040 202-00155

Renoval of Wall

0045 202-00195

Renoval of Median Cover

0050 202-00200

*Renoval of Sidewal k

0055 202-00201 *Renoval of Curb

Renoval of Slope and Ditch Paving

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
5, 150. 40306
16. 000
EACH
1, 987. 55964
9. 000
EACH
727.55189
99. 000
SY
31. 70380
963. 000
LF
24.14528
6. 000
EACH
211. 06398
2.000
EACH
412. 51405
103. 000
LF
39. 47228
385. 000
SY
11. 24938
1, 176. 000
SY
13. 83519
506. 000
LF

7.29331

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 400
0. 400
0. 800

10. 000
6. 000
16. 000

0. 000

=

000

[y

. 000

0. 000
0. 000
0. 000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6. 000
30. 000
36. 000

214. 800
138. 300
353. 100

116. 000
159. 000
275. 000

Page 2
ESTI MATE RUN 05/ 28/ 2014

23: 41: 47
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
2, 060. 16
4,120. 32
11, 925. 36
31, 800. 95
727.55
727.55
0. 00
0. 00
193. 16
193. 16
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
337.48
404. 98
1,913. 41
4,885. 21
1, 159. 64
2, 005. 66



CONTI D C19459 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19459- BI D ESTI MATE RUN 05/ 28/ 2014
PRQIECT: NHO702- 335 ESTI MATE NO 0004 23:41: 47
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00203 *Renoval of Curb and Qutter 3, 159. 000 376. 000
LF 496. 000 3, 288. 62
6. 63028 872. 000 5,781. 60
0065 202- 00206 *Renoval of Concrete Curb Ranp 120. 000 26. 000
SY 56. 000 529.72
9. 45920 82. 000 775. 65
0070 202-00207 Renoval of Brick Pavers 35. 000 0. 000
SY 0. 000 0. 00
14. 40981 0. 000 0. 00
0075 202-00210 *Removal of Concrete Pavenent 275. 000 0. 000
SY 0. 000 0. 00
22.11199 0. 000 0. 00
0080 202-00220 *Renoval of Asphalt Mat 15, 368. 000 1, 733. 000
SY 0. 000 0. 00
3. 55825 1, 733. 000 6, 166. 45
0085 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 849. 000 0. 000
SY 0. 000 0. 00
4. 27653 0. 000 0. 00
0090 202- 00250 *Renoval of Pavenent MarKking 2, 200. 000 733. 300
SF 565. 000 2,297.61
4. 06657 1, 298. 300 5,279.63
0095 202- 00503 Renoval of Portions of Present Structure 19. 000 0. 000
SY 19. 000 2,748.78
144. 67275 19. 000 2,748.78
0100 202-00700 *Renoval of Light Standard 15. 000 1. 000
EACH 0. 000 0. 00
446. 48319 1. 000 446. 48
0105 202-00810 *Renoval of G ound Sign 41. 000 7.000
EACH 0. 000 0. 00
78.13787 7.000 546. 97
0110 202-00821 *Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
27.90244 0. 000 0. 00



CONTI D C19459 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19459- Bl D ESTI MATE RUN 05/ 28/ 2014
PRQJECT: NHO0702- 335 ESTI MATE NO 0004 23:41: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
7,690. 32044 1. 000 7,690. 32
0120 202-01000 Renoval of Fence 81. 000 16. 000
LF 0. 000 0. 00
3. 34829 16. 000 53.57
0125 202-01130 Renoval of Guardrail Type 3 468. 000 0. 000
LF 26. 000 136. 47
5. 24897 26. 000 136. 47
0130 203- 00060 *Enbankment Material (Conplete In Place) 5, 908. 000 0. 000
cY 866. 000 21, 225. 61
24.50994 866. 000 21,225.61
0135 203-00100 *Mick Excavation 1, 560. 000 0. 000
cY 233.900 4, 655. 05
19. 90190 233.900 4, 655. 05
0140 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
165. 85650 0. 000 0. 00
0145 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
184. 08978 0. 000 0. 00
0150 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
219. 50654 0. 000 0. 00
0155 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
92. 73554 0. 000 0. 00
0160 203-01597 Pot hol i ng 30. 000 13.500
HOUR 0. 000 0. 00
338. 88476 13. 500 4,574. 94
0165 203-01622 Sweepi ng (Wth Pickup Broon) 70. 000 4.000
HOUR 8. 000 1,381.31
172. 66359 12. 000 2,071.96



CONTI D C19459 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19459- BI D ESTI MATE RUN 05/ 28/ 2014
PRQJECT: NHO0702- 335 ESTI MATE NO 0004 23:41: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-02330 Labor er 80. 000 54.500
HOUR 0. 000 0. 00
33.21771 54.500 1, 810. 37
0175 206- 00000 *Structure Excavation 2,577. 000 546. 000
CY 0. 000 0. 00
16. 48730 546. 000 9, 002. 07
0180 206- 00100 *Structure Backfill (dass 1) 1, 481. 000 0. 000
CY 0. 000 0. 00
50. 41224 0. 000 0. 00
0185 206- 00200 Structure Backfill (dass 2) 1, 535. 000 0. 000
cY 471. 000 27,299. 03
57.95972 471. 000 27,299. 03
0190 206- 00360 Mechani cal Rei nforcenent of Soil 892. 000 0. 000
CY 0. 000 0. 00
37.81471 0. 000 0. 00
0195 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
125, 772. 28351 0. 000 0. 00
0200 206-01784 Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00
15, 307. 43151 0. 000 0. 00
0205 206-01787 Shoring (Area 7) 1. 000 0. 100
LS 0. 800 13, 682. 05
17, 102. 55826 0. 900 15, 392. 30
0210 206-01788 Shoring (Area 8) 1. 000 0. 000
LS 0. 000 0. 00
3, 366. 94560 0. 000 0. 00
0215 207-00210 St ockpi | e Topsoi | 780. 000 0. 000
CY 222.000 721. 24
3. 24884 222.000 721. 24
0220 207-00405  *Topsoil (Special) 780. 000 0. 000
CY 0. 000 0. 00

27. 36096 0. 000 0. 00



CONTI D C19459 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19459- Bl D ESTI MATE RUN 05/ 28/ 2014
PRQJECT: NHO0702- 335 ESTI MATE NO 0004 23:41: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 207-01110 *Planter Soil Mx 8. 000 0. 000
CcY 0. 000 0. 00
92. 00621 0. 000 0.00
0230 208-00002 *Erosion Log (12 Inch) 1, 072. 000 476. 000
LF 146. 000 698. 59
4.78485 622. 000 2,976.18
0235 208-00035 *Aggr egat e Bag 51. 000 31. 000
LF 20. 000 327.76
16. 38785 51. 000 835.78
0240 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
2,451. 09370 1. 000 2,451.09
0245 208- 00051 StormDrain Inlet Protection (Type 1) 174. 000 0. 000
LF 0. 000 0. 00
12. 96220 0. 000 0. 00
0250 208- 00052 StormDrain Inlet Protection (Type 2) 13. 000 0. 000
LF 0. 000 0. 00
20. 99589 0. 000 0. 00
0255 208- 00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 0. 000 0. 00
1, 554. 83428 0. 000 0. 00
0260 208-00103 Renoval and Di sposal of Sedinent (Labor) 30. 000 4. 000
HOUR 0. 000 0. 00
33. 21771 4.000 132. 87
0265 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
92. 73554 0. 000 0. 00
0270 208-00206 Erosi on Control Supervisor 200. 000 22.000
DAY 22.000 2,309.55
104. 97947 44.000 4,619. 10
0275 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
167. 43672 0. 000 0. 00



CONTI D: C19459 COLORADO DEPARTMVENT OF TRANSPORTATI ON Page 7
PCN: 19459- BI D ESTI MATE RUN 05/ 28/ 2014
PRQIECT: NHO702- 335 ESTI MATE NO 0004 23:41: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 210- 04010 Adj ust Manhol e 5. 000 0. 000
EACH 0. 000 0. 00
603. 27831 0. 000 0. 00
0285 210- 04015 Modi fy Manhol e 5. 000 0. 000
EACH 0. 000 0. 00
963. 84409 0. 000 0. 00
0290 210- 04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
6, 434.57818 0. 000 0. 00
0295 210- 04050 Adj ust Val ve Box 8. 000 0. 000
EACH 0. 000 0. 00
412. 30409 0. 000 0. 00
0300 212- 00006 *Seeding (Native) 2.500 0. 000
ACRE 0. 000 0. 00
2,946. 79568 0. 000 0. 00
0305 212-00032 *Soi | Condi tioning 2.500 0. 000
ACRE 0. 000 0. 00
3, 699. 54265 0. 000 0. 00
0310 212-00050 * Sod 63, 186. 000 0. 000
SF 0. 000 0. 00
1. 02769 0. 000 0. 00
0315 213-00001 *Mul chi ng 106. 000 0. 000
TON 0. 000 0. 00
155. 09335 0. 000 0. 00
0320 213-00004 *Mil ching (Weed Free Straw) 2.500 0. 000
ACRE 0. 000 0. 00
1,741. 28886 0. 000 0. 00
0325 213- 00005 *Muil chi ng (Decorative) 3, 260. 000 0. 000
CF 0. 000 0. 00
6.28772 0. 000 0. 00
0330 213-00008 *Mil ching (Wod Chi p) 963. 000 0. 000
CF 0. 000 0.00
6.16616 0. 000 0. 00



CONTI D C19459 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19459- BI D ESTI MATE RUN 05/ 28/ 2014
PRQJECT: NHO0702- 335 ESTI MATE NO 0004 23:41: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 213-00070 *Landscape Weed Barrier Fabric 1, 764. 000 0. 000
SY 0. 000 0. 00
3.14938 0. 000 0. 00
0340 213-00440 *Metal Landscape Border (1/8x4 Inch) 2, 338. 000 0. 000
LF 0. 000 0. 00
5.42578 0. 000 0. 00
0345 213-00700 *Landscape Boul der 87. 000 0. 000
EACH 0. 000 0. 00
174. 85159 0. 000 0. 00
0345 MATERI AL ALLOMNCE Landscape Boul ders 0. 000
EACH 25. 000 2,991. 25
119. 65000 25. 000 2,991. 25
0350 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
28, 837. 26231 0. 000 0. 00
0355 214-00220 *Deci duous Tree (2 Inch Caliper) 10. 000 0. 000
EACH 0. 000 0. 00
337.54766 0. 000 0. 00
0355 MATERI AL ALLOMANCE Deci duous Tree (2 inch Caliber) 10. 000
EACH 0. 000 0. 00
226. 47000 10. 000 2,264.70
0360 214-00225 *Deci duous Tree (2.5 Inch Caliper) 26. 000 0. 000
EACH 0. 000 0. 00
371. 63836 0. 000 0. 00
0360 MATERI AL ALLOMANCE Deci duous Tree (2.5 inch Caliber) 26. 000
EACH 0. 000 0. 00
245. 00000 26. 000 6, 370. 00
0365 214- 00230 *Deci duous Tree (3 Inch Caliper) 94. 000 0. 000
EACH 0. 000 0. 00
450. 33980 0. 000 0. 00
0365 MATERI AL ALLOMNCE Deci duous Tree (3 inch Caliber) 94. 000
EACH 0. 000 0. 00

297. 00000 94. 000 27,918. 00



CONTI D C19459 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19459- BI D ESTI MATE RUN 05/ 28/ 2014
PRQJECT: NHO0702- 335 ESTI MATE NO 0004 23:41: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 214-00280 *Deci duous Tree (8 Foot) 14. 000 0. 000
EACH 0. 000 0. 00
422. 42632 0. 000 0. 00
0370 MATERI AL ALLOMANCE Deci duous Tree (8 ft) 14. 000
EACH 0. 000 0. 00
281. 25000 14. 000 3,937.50
0375 214-00350 *Deci duous Shrub (5 Gallon Cont ai ner) 302. 000 0. 000
EACH 0. 000 0. 00
42. 12439 0. 000 0. 00
0380 214-00450 *Evergreen Tree (5 Gallon Container) 4. 000 0. 000
EACH 0. 000 0. 00
66. 80009 0. 000 0. 00
0385 214-00508 *Evergreen Tree (8 Foot) (Ball and Burl ap) 60. 000 0. 000
EACH 0. 000 0. 00
459. 54485 0. 000 0. 00
0385 MATERI AL ALLOMNCE Evergreen Tree (8 Ft)(B & B) 60. 000
EACH 0. 000 0. 00
303. 27000 60. 000 18, 196. 20
0390 214-00610 *Evergreen Shrub (1 Gallon Contai ner) 5. 000 0. 000
EACH 0. 000 0. 00
13. 87939 0. 000 0. 00
0395 214- 00650 *Evergreen Shrub (5 Gallon Container) 91. 000 0. 000
EACH 0. 000 0. 00
43. 04158 0. 000 0. 00
0400 214-00805 *@ ound Cover Vines (2.25 Inch Pots) 611. 000 0. 000
EACH 0. 000 0. 00
3.53615 0. 000 0. 00
0405 214-00910 *Perennials (1 Gallon Contai ner) 579. 000 0. 000
EACH 0. 000 0. 00
12. 47598 0. 000 0. 00
0410 215-00100 *Transpl ant Tree (Over 6 Inch) 1. 000 0. 000
EACH 1. 000 1,671.88
1,671. 88086 1. 000 1,671.88



CONTI D C19459

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

PCN: 19459- Bl D ESTI MATE RUN 05/ 28/ 2014
PRQIECT: NHO702- 335 ESTI MATE NO 0004 23:41: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS QrYy TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0415 216-00201 *Soi | Retention Bl anket (Straw Coconut) (Bi odegradable 2,195. 000 0. 000
d ass
SY 0. 000 0. 00
2.49741 0. 000 0. 00
0415 MATERI AL ALLOMANCE Soi |l Retention Bl anket Straw Coconut 2, 000. 000
SY 0. 000 0. 00
0. 80000 2, 000. 000 1, 600. 00
0420 250- 00300 Water Treatnent System 2. 000 0. 000
EACH 0. 000 0. 00
16, 509. 14802 0. 000 0. 00
0425 304- 02000 *Aggregat e Base Course (O ass 2) 2, 810. 000 0. 000
TON 319. 200 7,181. 60
22.49876 319. 200 7,181. 60
0430 304- 06000 *Aggregat e Base Course (C ass 6) 5, 546. 000 0. 000
TON 0. 000 0. 00
39. 08551 0. 000 0. 00
0435 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 12. 000 0. 000
TON 0. 000 0. 00
305. 65600 0. 000 0. 00
0440 403-34701  *Hot M x Asphalt (G ading SX) (75) 266. 000 0. 000
TON 0. 000 0. 00
86. 79039 0. 000 0. 00
0445 403-34801  *Hot M x Asphalt (Grading SX) (100) 311. 000 0. 000
TON 0. 000 0. 00
89. 92872 0. 000 0. 00
0450 411-03345 *Asphal t Cenent Performance G ade (PG 76-28) 19. 000 0. 000
TON 0. 000 0. 00
887. 38589 0. 000 0. 00
0455 411-03354 *Asphal t Cenent Performance G ade (PG 64-22) 16. 000 0. 000
TON 0. 000 0. 00
602. 74789 0. 000 0. 00
0460 411-10255  *Enulsified Asphalt (S| ow Setting) 380. 000 0. 000
GAL 0. 000 0. 00
3.67981 0. 000 0. 00



CONTI D C19459 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19459- BI D ESTI MATE RUN 05/ 28/ 2014
PRQIECT: NHO702- 335 ESTI MATE NO 0004 23:41: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0465 412-00600 Concrete Pavenent (6 Inch) 107. 000 0. 000
SY 0. 000 0. 00
65. 08727 0. 000 0. 00
0470 412-00900 Concrete Pavenment (9 Inch) 8, 288. 000 0. 000
SY 0. 000 0. 00
74.80063 0. 000 0. 00
0475 412-00920 Concrete Pavenent (9 Inch) (Fast Track) 216. 000 0. 000
SY 0. 000 0. 00
88. 14960 0. 000 0. 00
0480 412-01000 Concrete Pavenent (10 Inch) 2, 815. 000 0. 000
SY 0. 000 0. 00
81. 20990 0. 000 0. 00
0485 412-01020 Concrete Pavenent (10 Inch) (Fast Track) 340. 000 0. 000
SY 0. 000 0. 00
95. 43186 0. 000 0. 00
0490 420- 00000 Ceonenbr ane 427.000 0. 000
SY 0. 000 0. 00
8. 89563 0. 000 0. 00
0495 420-00113 Geotextile (Drainage) (dass 2) 216. 000 0. 000
SY 0. 000 0. 00
8.07789 0. 000 0. 00
0500 420-00133 Geotextile (Separator) (O ass 2) 3, 432. 000 0. 000
SY 468. 400 957. 57
2.04434 468. 400 957. 57
0505 504-04410 Bl ock Faci ng 2,381. 000 0. 000
SF 0. 000 0. 00
21. 34951 0. 000 0. 00
0510 504- 08255 *Masonry Landscape Wall (Dry Stack) 570. 000 0. 000
SF 0. 000 0. 00
50. 88741 0. 000 0. 00
0515 506-00212  Riprap (12 Inch) 38. 000 0. 000
CY 0. 000 0. 00
157. 57970 0. 000 0. 00



CONTI D C19459 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19459- Bl D ESTI MATE RUN 05/ 28/ 2014
PRQJECT: NHO0702- 335 ESTI MATE NO 0004 23:41: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0520 506-00218 Riprap (18 Inch) 31. 000 0. 000
CY 0. 000 0. 00
162. 37561 0. 000 0. 00
0525 507-00100 Concrete Slope and Ditch Paving (Reinforced) 14. 000 0. 000
CY 0. 000 0. 00
665. 05044 0. 000 0. 00
0530 514-00000 Pi pe Railing 392. 000 0. 000
LF 0. 000 0. 00
108. 60402 0. 000 0. 00
0535 514-00201 Pedestrian Railing (Steel)(Special) 1, 308. 000 0. 000
LF 0. 000 0. 00
217. 49535 0. 000 0. 00
0540 601- 01000 Concrete Cass B 1. 000 0. 000
CY 0. 000 0. 00
692. 26000 0. 000 0. 00
0545 601-01050 Concrete Cass B (Vall) 56. 000 0. 000
CY 0. 000 0. 00
688. 42218 0. 000 0. 00
0550 601- 03050 Concrete Cass D (Vall) 745. 000 153. 500
cY 138. 600 85, 286. 88
615. 34542 292.100 179, 742. 40
0555 601-40005 *Cut Stone Veneer 5,412. 000 0. 000
SF 274.000 8,117.61
29. 62631 274.000 8,117.61
0560 601-40006 *Cut Stone Veneer (Sl ab) 392. 000 0. 000
SF 0. 000 0. 00
54.98714 0. 000 0. 00
0565 601-40010 *Masonry Wl | 156. 000 0. 000
SF 0. 000 0. 00
15. 40436 0. 000 0. 00
0570 601- 40300 Structural Concrete Coating 533. 000 0. 000
SY 0. 000 0. 00
6.53083 0. 000 0. 00



CONTI D: C19459 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PON: 19459- BI D ESTI MATE RUN 05/ 28/ 2014
PRQJECT: NHO702- 335 ESTI MATE NO. 0004 23:41: 47

CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADVAY
0575 602-00000  *Reinforcing Steel 61, 900. 000 19, 562. 000
LB 14, 207. 000 13, 815. 46
0.97244 33, 769. 000 32,838.33
0580 602- 00020 *Rei nforcing Steel (Epoxy Coated) 31, 278. 000 0. 000
LB 6, 246. 000 7,247.23
1. 16030 6, 246. 000 7,247.23
0585 603-50008 8 Inch Plastic Pipe 24.000 0. 000
LF 0. 000 0.00
97. 77456 0. 000 0.00
0590 604-00305 Inlet Type C (5 Foot) 3.000 0. 000
EACH 0. 000 0.00
3, 870. 32766 0. 000 0.00
0595 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
4,003. 11011 0. 000 0.00
0600 604-16005 Inlet Type 16 (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
4,231. 62278 0. 000 0.00
0605 604-16010 Inlet Type 16 (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
4, 457. 20707 0. 000 0.00
0610 604-19110 Inlet Type R L 5 (10 Foot) 6. 000 1. 000
EACH 0. 000 0.00
5,978. 61368 1. 000 5,978. 61
0615 604-19115 Inlet Type R L 5 (15 Foot) 1. 000 0. 000
EACH 0. 000 0.00
8,007. 57943 0. 000 0.00
0620 604-19205 Inlet Type R L 10 (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
6, 447. 42987 0. 000 0.00
0625 604-19210 Inlet Type R L 10 (10 Foot) 2.000 0. 000
EACH 0. 000 0.00
8, 167. 46868 0. 000 0.00
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UNIT PRI CE
CAT NO0200 ROADWAY
0630 604-19310 Inlet Type R L 15 (10 Foot) 4.000 0. 000
EACH 2.000 20, 764. 50
10, 382. 24808 2.000 20, 764. 50
0635 604- 30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3,979. 39580 0. 000 0. 00
0640 604-30010 Manhol e Sl ab Base (10 Foot) 5. 000 0. 000
EACH 2.000 9, 660. 94
4, 830. 46985 2.000 9, 660. 94
0645 604-30015 Manhol e Sl ab Base (15 Foot) 2. 000 1. 000
EACH 0. 000 0. 00
9, 188. 35530 1. 000 9, 188. 36
0650 605- 00004 4 Inch Non-Perforated Pipe Underdrain 426. 000 0. 000
LF 0. 000 0. 00
10. 92891 0. 000 0. 00
0655 605- 00040 4 Inch Perforated Pipe Underdrain 213. 000 0. 000
LF 0. 000 0. 00
10. 57530 0. 000 0. 00
0660 605-82000 Ceoconposi te Edge Drain 198. 000 0. 000
LF 0. 000 0. 00
18. 06752 0. 000 0. 00
0665 605-83001 Geoconposite Drain without Pipe 266. 000 0. 000
SY 0. 000 0. 00
20. 45442 0. 000 0. 00
0670 606-00301 Quardrail Type 3 (6-3 Post Spacing) 100. 000 0. 000
LF 0. 000 0. 00
22.99603 0. 000 0. 00
0675 606-00720 Guardrail Type 7 (Style OO 44. 000 0. 000
LF 0. 000 0. 00
58. 57854 0. 000 0. 00
0680 606-00730  CGuardrail Type 7 (Style CD) 33.000 0. 000
LF 0. 000 0. 00
81. 28726 0. 000 0. 00
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CAT NO0200 ROADWAY
0685 606- 01340 End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
886. 49080 0. 000 0. 00
0690 606- 01370 Transition Type 3G 2.000 0. 000
EACH 0. 000 0. 00
1,738.21683 0. 000 0. 00
0695 606- 01380 Transition Type 3H 2.000 0. 000
EACH 0. 000 0. 00
864. 22411 0. 000 0. 00
0700 606- 01390 End Anchorage Type 3K 2.000 0. 000
EACH 0. 000 0. 00
1, 302. 72886 0. 000 0. 00
0705 606- 02005 End Anchorage (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
1, 905. 81931 0. 000 0. 00
0710 607-11525 *Fence (Plastic) 500. 000 455. 000
LF 0. 000 0. 00
6.30982 455. 000 2,870.97
0715 607-60112 12 Foot Gate 1. 000 0. 000
EACH 0. 000 0. 00
943. 20182 0. 000 0. 00
0720 608- 00006 Concrete Sidewal k (6 Inch) 2, 374. 000 0. 000
Sy 0. 000 0. 00
55. 63912 0. 000 0. 00
0725 608- 00010 Concrete Curb Ranp 278. 000 0. 000
Sy 0. 000 0. 00
111. 74235 0. 000 0. 00
0730 609-20000 Curb Type 2 (Section B) (Special) 271. 000 0. 000
LF 0. 000 0. 00
20. 99589 0. 000 0. 00
0735 609- 20010 Curb Type 2 (Section B) 628. 000 0. 000
LF 0. 000 0. 00
20. 45442 0. 000 0. 00
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CAT NO0200 ROADWAY
0740 609-21010 Curb and Qutter Type 2 (Section I-B) 2,153. 000 0. 000
LF 0. 000 0. 00
24.39944 0. 000 0. 00
0745 609-21020 Curb and Qutter Type 2 (Section I1-B) 3,927. 000 0. 000
LF 0. 000 0. 00
30. 31144 0. 000 0. 00
0750 609-24004  Cutter Type 2 (4 Foot) 10. 000 0. 000
LF 0. 000 0. 00
49. 60556 0. 000 0. 00
0755 609- 71000 Curb (Special) 138. 000 0. 000
LF 0. 000 0. 00
69. 79477 0. 000 0. 00
0760 610- 00026 Medi an Cover Material (6 Inch Patterned Concrete) 18, 181. 000 0. 000
SF 0. 000 0. 00
9. 75757 0. 000 0. 00
0765 610-00100 Medi an Edgi ng (Patterned Concrete) 1, 437. 000 0. 000
LF 0. 000 0. 00
29.50475 0. 000 0. 00
0770 612- 00260 *Location Marker (Fiber Optic)(Domne) 3. 000 0. 000
EACH 0. 000 0. 00
948. 78230 0. 000 0. 00
0775 612- 00280 *Location Marker (Fiber Optic)(Brass Cap) 3. 000 0. 000
EACH 0. 000 0. 00
1, 060. 40310 0. 000 0. 00
0780 613-00001 *Directional Boring Conduit 210. 000 0. 000
LF 0. 000 0. 00
92. 83500 0. 000 0. 00
0785 613-00050 *1/2 Inch El ectrical Conduit 1, 100. 000 0. 000
LF 0. 000 0. 00
10. 05593 0. 000 0. 00
0790 613-00075 *3/4 Inch Electrical Conduit 50. 000 0. 000
LF 0. 000 0. 00
11. 79085 0. 000 0. 00
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CAT NO0200 ROADWAY
0795 613-00100 *1 Inch Electrical Conduit 490. 000 0. 000
LF 100. 000 1, 207. 82
12. 07816 100. 000 1, 207. 82
0800 613-00607 *6 Inch Electrical Conduit (Bridge)(Special) 165. 000 0. 000
LF 0. 000 0. 00
34. 48852 0. 000 0. 00
0805 613-01200 *2 Inch Electrical Conduit (Plastic) 6, 383. 000 0. 000
LF 2, 600. 000 31, 690. 54
12. 18867 2, 600. 000 31, 690. 54
0810 613-01300 *3 Inch BElectrical Conduit (Plastic) 695. 000 0. 000
LF 0. 000 0. 00
13. 22741 0. 000 0. 00
0815 613-07032 *Pul | Box (24"x24"x24") 6. 000 0. 000
EACH 0. 000 0. 00
1, 092. 20635 0. 000 0. 00
0820 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
78, 323. 00189 0. 000 0. 00
0825 613-13001  *Luninaire (Special )(LED)(12 Watt) 80. 000 0. 000
EACH 0. 000 0. 00
817. 43642 0. 000 0. 00
0830 613-13002  *Luninaire (Special)(LED)(24 Wtt) 20. 000 0. 000
EACH 0. 000 0. 00
817. 43642 0. 000 0. 00
0835 613-13003  *Luninaire (Special)(LED)(50 Wtt) 23. 000 0. 000
EACH 0. 000 0. 00
1, 883. 19900 0. 000 0. 00
0840 613-13004 *Lumi nai re (Special)(LED) (130 Watt) 24.000 0. 000
EACH 0. 000 0. 00
1,034. 72181 0. 000 0. 00
0845 613- 13005 *Lumi nai re (Special ) (LED) (Step)(Light) 28. 000 0. 000
EACH 0. 000 0. 00
354.10126 0. 000 0. 00
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CAT NO0200 ROADWAY
0850 613-16000 *Lumi nai re (Special) 4. 000 0. 000
EACH 0. 000 0. 00
4, 104. 40977 0. 000 0.00
0855 613-34180 *Light Standard Metal (18 Foot) 24.000 0. 000
EACH 0. 000 0. 00
1, 204. 87695 0. 000 0.00
0860 613-40010 *Li ght Standard Foundati on 24.000 1. 000
EACH 2. 000 3, 840. 88
1, 920. 43908 3. 000 5,761.32
0865 613-50100 *Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
6, 898. 16749 0. 000 0.00
0870 613-50210 *Tenporary Lighting 1. 000 0. 500
LS 0. 500 3, 906. 73
7, 813. 46687 1. 000 7,813. 47
0875 614-00011 *Sign Panel (dass I) 154. 000 0. 000
SF 0. 000 0. 00
17. 85756 0. 000 0.00
0880 614-00012 *Sign Panel (Oass I1) 692. 000 0. 000
SF 0. 000 0. 00
18. 97366 0. 000 0.00
0885 614-00013 *Sign Panel (Oass Il11) 271. 000 0. 000
SF 0. 000 0. 00
24.55414 0. 000 0.00
0890 614-00035 Si gn Panel (Special) 54. 000 0. 000
SF 0. 000 0. 00
336. 63047 0. 000 0.00
0895 614-00615 *Steel Sign Post (W 6x15) 31. 000 0. 000
LF 0. 000 0. 00
66. 97690 0. 000 0.00
0900 614-01512 *Steel Sign Support (2-1nch Round)(Post) 341. 000 0. 000
LF 0. 000 0. 00
8.92878 0. 000 0.00
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CAT NO0200 ROADWAY
0905 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 37.000 0. 000
EACH 0. 000 0. 00
106. 04031 0. 000 0.00
0910 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 588. 000 0. 000
LF 0. 000 0. 00
15. 62536 0. 000 0.00
0915 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 59. 000 0. 000
EACH 0. 000 0. 00
184.17818 0. 000 0.00
0920 614- 03002 *Concrete Footing (Type 2) 4.000 0. 000
EACH 0. 000 0. 00
1, 395. 26549 0. 000 0.00
0925 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 3. 000 0. 000
EACH 0. 000 0. 00
38, 986. 93115 0. 000 0.00
0930 615- 00050 Enbanknent Protector Type 5 2.000 0. 000
EACH 0. 000 0. 00
294. 00880 0. 000 0.00
0935 619-40160 *2 Inch Copper Pipe 40. 000 0. 000
LF 0. 000 0. 00
44. 27923 0. 000 0.00
0940 619-50060 *3/4 Inch Plastic Pipe 2, 700. 000 0. 000
LF 0. 000 0. 00
2. 68526 0. 000 0.00
0945 619- 50080 *1 Inch Plastic Pipe 17, 365. 000 0. 000
LF 0. 000 0. 00
2.83997 0. 000 0.00
0950 619-50100 *1-1/4 Inch Plastic Pipe 2, 250. 000 0. 000
LF 0. 000 0. 00
2.99468 0. 000 0.00
0955 619-50160 *2 Inch Plastic Pipe 5, 860. 000 0. 000
LF 0. 000 0. 00
3. 08308 0. 000 0.00
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0960 619-50320 *4 Inch Plastic Pipe 1, 126. 000 0. 000
LF 0. 000 0. 00
7.08335 0. 000 0.00
0965 621-00430 Det our 200. 000 0. 000
Sy 18. 300 523. 96
28. 63177 18. 300 523. 96
0970 621-00450 *Det our Pavenent 3,172. 000 79. 000
Sy 1, 773. 400 88, 519. 21
49. 91497 1, 852. 400 92, 462. 49
0975 621- 00675 Pedestrian Shed Assenbly 2.000 0. 000
EACH 0. 000 0. 00
27,613. 20175 0. 000 0.00
0980 623-00162 *Drip Emitter Tubing 3, 380. 000 0. 000
LF 0. 000 0. 00
1.75702 0. 000 0.00
0985 623-00164 *Drip Enmitter 1, 934. 000 0. 000
EACH 0. 000 0. 00
2.70737 0. 000 0.00
0990 623-00186 *3/4 Inch Flush Unit 44. 000 0. 000
EACH 0. 000 0. 00
30. 74241 0. 000 0.00
0995 623-00205 *4 1 nch Pop-Up Spray Sprinkler 571. 000 0. 000
EACH 0. 000 0. 00
30. 98552 0. 000 0.00
1000 623-00206 *6 I nch Pop-Up Spray Sprinkler 622. 000 0. 000
EACH 0. 000 0. 00
35. 33940 0. 000 0.00
1005 623-00332 *4 1 nch Pop-Up Rotary Sprinkler 53. 000 0. 000
EACH 0. 000 0. 00
49. 22984 0. 000 0.00
1010 623-01716 *2 Inch Backfl ow Preventer 2.000 0. 000
EACH 0. 000 0. 00

3,476. 99723 0. 000 0. 00
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1015 623-03004 *3/4 In Drip Zone Control Valve 1. 000 0. 000
EACH 0. 000 0. 00
374. 24627 0. 000 0. 00
1020 623-03108 *1 Inch Automatic Control Valve 94. 000 0. 000
EACH 0. 000 0. 00
391. 65076 0. 000 0. 00
1025 623-03116 *2 Inch Automatic Control Valve 4. 000 0. 000
EACH 0. 000 0. 00
550. 18080 0. 000 0. 00
1030 623-04000 *Control Wre 24 Volt 30, 000. 000 0. 000
LF 0. 000 0. 00
0. 62988 0. 000 0. 00
1035 623-04008 *1 I nch Quick-Coupl er Valve 38. 000 0. 000
EACH 0. 000 0. 00
173. 12771 0. 000 0. 00
1040 623-05016 *2 Inch Gate Valve 16. 000 0. 000
EACH 0. 000 0. 00
222. 60067 0. 000 0. 00
1045 623-07016 2 Inch Water Meter 2. 000 0. 000
EACH 0. 000 0. 00
10, 865. 86085 0. 000 0. 00
1050 623-07602 *2 Inch Fl ow Sensor 2. 000 0. 000
EACH 0. 000 0. 00
943. 06921 0. 000 0. 00
1055 623-08130 *30 Station Autonmatic Controller 4. 000 0. 000
EACH 0. 000 0. 00
5, 310. 59067 0. 000 0. 00
1060 624- 20300 Det our Drainage Pipe (O ass 0) 200. 000 0. 000
LF 23. 000 1, 855.12
80. 65738 23. 000 1, 855.12
1065 624-24025 24 Inch Drainage Pipe (Cass 4) (Conplete In Place) 41. 000 0. 000
LF 0. 000 0. 00
249. 77377 0. 000 0. 00
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1070 624-27019 18 Inch Drainage Pipe (ass 7) (Conplete In Place) 272. 000 0. 000
LF 138. 000 11, 938. 95
86. 51413 138. 000 11, 938. 95
1075 624-27025 24 Inch Drainage Pipe (Cass 7) (Conplete In Place) 384. 000 47.000
LF 44.000 4,025. 42
91. 48684 91. 000 8, 325. 30
1080 624-27031 30 Inch Drainage Pipe (Cass 7) (Conplete In Place) 52. 000 0. 000
LF 20. 000 3,304.75
165. 23768 20. 000 3,304.75
1085 624-27037 36 Inch Drainage Pipe (Cass 7) (Conplete In Place) 29. 000 0. 000
LF 0. 000 0. 00
228.81103 0. 000 0. 00
1090 624-29019 18 Inch Drainage Pipe (Oass 9) (Conplete In Place) 252. 000 0. 000
LF 0. 000 0. 00
82.52491 0. 000 0. 00
1095 624-29025 24 Inch Drainage Pipe (Cass 9) (Conplete In Place) 405. 000 176. 000
LF 0. 000 0. 00
119. 95285 176. 000 21,111.70
1100 624-29031 30 Inch Drainage Pipe (Cass 9) (Conplete In Place) 318. 000 112. 000
LF 206. 000 19, 335. 71
93. 86269 318. 000 29, 848. 34
1105 624-29037 36 Inch Drainage Pipe (Cass 9) (Conplete In Place) 111. 000 0. 000
LF 97. 000 12,514. 38
129. 01424 97. 000 12,514. 38
1110 624-29049 48 Inch Drainage Pipe (Oass 9) (Conplete In Place) 141. 000 0. 000
LF 0. 000 0. 00
191. 92456 0. 000 0. 00
1115 625- 00000 *Construction Surveying 1. 000 0. 100
LS 0. 150 8, 664. 57
57, 763. 82347 0. 250 14, 440. 96
1120 626- 00100 *Mobi | i zati on (without Autopay) 1. 000 0. 250
LS 0. 250 148, 650. 10
594, 600. 39672 0. 500 297, 300. 20
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1125 626- 01000 Public Information Services 1. 000 0. 250
LS 0. 150 6, 630. 28
44, 201. 88000 0. 400 17, 680. 75
1130 627-00001 *Pavenent Marking Pai nt 150. 000 25.700
GAL 21.500 641. 48
29. 83627 47. 200 1, 408. 27
1135 627- 00005 *Epoxy Pavement Mar ki ng 17. 000 0. 000
GAL 0. 000 0. 00
298. 36269 0. 000 0. 00
1140 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 2,101. 000 0. 000
SF 0. 000 0. 00
12. 98430 0. 000 0. 00
1145 627- 30326 *Preformed Plastic Pavenent Marking (Wrd - Synbol) 883. 000 0. 000
Type 11
(Typ SF 0. 000 0. 00
19. 44883 0. 000 0. 00
1150 627-30331 *Preformed Plastic Pavenent Marking (Xwal k - Stop Line) 976. 000 0. 000
T
(Typ SF 0. 000 0. 00
15. 74692 0. 000 0. 00
1155 630- 00000 *Fl aggi ng 3, 500. 000 0. 000
HOUR 702. 000 18, 726. 43
26. 67583 702. 000 18, 726. 43
1160 630- 00007 *Traffic Control Inspection 80. 000 0. 000
DAY 10. 000 669. 77
66. 97690 10. 000 669. 77
1165 630- 00012 *Traffic Control Managenent 200. 000 0. 000
DAY 20. 000 15, 626. 91
781. 34558 20. 000 15, 626. 91
1170 630- 80305 *Fl aggi ng Station Light 4. 000 2.000
EACH 0. 000 0. 00
11. 16097 2.000 22.32
1175 630-80370 *Concrete Barrier (Tenporary) 400. 000 36. 000
LF 150. 000 4,947. 85

32. 98565 186. 000 6, 135. 33
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1180 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
9, 049. 76031 0. 000 0. 00
1185 630-86810 *Traffic Signal (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
55, 810. 45399 1. 000 55, 810. 45
1190 700- 70010 F/ A M nor Contract Revisions 505, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1195 700-70011 F/ A Partnering 3, 000. 000 663. 030
F A 0. 000 0. 00
1. 00000 663. 030 663. 03
1200 700-70012 F/ A Asphalt Pavenent |ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1205 700- 70013 F/ A Concrete Pavement |ncentive 43, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1210 700-70016 F/ A Fuel Cost Adj ustnent 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1215 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1220 700-70021 F/ A On- The-Job Trai nee 2, 240. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1225 700-70034 F/ A Furnish O fice Space 25, 000. 000 4,274. 630
FA 2,184.530 2,184.53
1. 00000 6, 459. 160 6, 459. 16
1230 700-70035 F/A Uility Delay Costs 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
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1235 700- 70074 F/ A otain Power from Holy Cross 5, 000. 000 89. 420
FA 29. 680 29. 68
1. 00000 119. 100 119.10
CAT 0200 CURRENT AMI  $ 7,691, 240.60 $ 646, 748.14 $ 1,184, 449. 81
CAT NOO300 STRUCTURE F-09-Z
1240 202-00240 Renoval of Asphalt Mat (Pl aning) 641. 000 0. 000
SY 0. 000 0. 00
4. 27653 0. 000 0. 00
1245 202- 00450 Renoval of Portions of Present Structure (C ass 1) 37.000 0. 000
SY 0. 000 0. 00
216. 87652 0. 000 0. 00
1250 202- 00453 Renoval of Portions of Present Structure (C ass 2) 23.000 0. 000
SY 0. 000 0. 00
283.59926 0. 000 0. 00
1255 202- 00460 Renoval of Portions of Present Structure (O ass 3) 8. 000 0. 000
SY 0. 000 0. 00
583. 44272 0. 000 0. 00
1260 202-00495 Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
8, 968. 00893 0. 000 0. 00
1265 250-00010 *Envi ronnental Health and Safety Management 1. 000 0. 000
LS 1. 000 4,589. 18
4,589. 18284 1. 000 4,589. 18
1270 250- 00050 *Moni tori ng Techni ci an 40. 000 0. 000
HOUR 17. 500 1,702. 74
97.29939 17. 500 1,702. 74
1275 250-00110 *Heal th and Safety O ficer 20. 000 0. 000
HOUR 20. 000 2,270.43
113. 52148 20. 000 2,270.43
1280 403-34801  *Hot Mx Asphalt (Grading SX) (100) 123. 000 0. 000
TON 0. 000 0. 00
89. 92872 0. 000 0. 00
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PON: 19459- BI D ESTI MATE RUN 05/ 28/ 2014
PRQIECT: NHO0702- 335 ESTI MATE NO 0004 23:41: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE F-09-Z

1285 411-03345 *Asphal t Cerment Perfornance G ade (PG 76-28) 7.000 0. 000
TON 0. 000 0. 00
887. 38589 0. 000 0.00
1290 509-90003 Paint Structural Steel 1. 000 0. 000
LS 0. 250 5,872.33
23, 489. 32105 0. 250 5,872.33
1295 515-00120 Wat er proof i ng ( Menbr ane) 741. 000 0. 000
Sy 0. 000 0. 00
21.19480 0. 000 0.00
1300 518-01004 Bri dge Expansion Device (0-4 Inch) 57. 000 0. 000
LF 0. 000 0. 00
443. 37801 0. 000 0.00
1305 601-06020 Concrete (Patching) (Polyner) 9. 000 0. 000
Ccy 0. 000 0. 00
2, 145. 51505 0. 000 0.00
1310 606-11015 Bridge Rail Type 10R (Special) 146. 000 0. 000
LF 0. 000 0. 00
331. 74616 0. 000 0.00
1315 606- 11030 Bridge Rail Type 10M 146. 000 0. 000
LF 0. 000 0. 00
235. 27556 0. 000 0.00

CAT 0300 CURRENT AMI  $ 225,510.57 $ 14,434.68 % 14,434. 68
CAT NO0302 STRUCTURE F-09- AW

1320 601-40005 *Cut Stone Veneer 1, 189. 000 0. 000
SF 0. 000 0.00
29. 62631 0. 000 0. 00
1325 601-40006 *CQut Stone Veneer (Slab) 270. 000 0. 000
SF 0. 000 0. 00
54. 98714 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 50,072.21 $ 0.00$ 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1330 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 239. 99419 1. 000 18, 239. 99
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PON: 19459- BI D ESTI MATE RUN 05/ 28/ 2014
PRQIECT: NHO0702- 335 ESTI MATE NO 0004 23:41: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1335 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 353. 59417 1. 000 1, 353. 59
CAT 0400 CURRENT AMI  $ 19,593.58 % 0.00$ 19, 593. 58

CAT NOO500 UTILITIES BY CONTRACTOR

1340 202-00031 *Renoval of Fire Hydrant 2.000 0. 000
EACH 0. 000 0. 00
2,232. 41595 0. 000 0. 00
1345 202- 00203 *Renoval of Curb and CGutter 46. 000 0. 000
LF 46. 000 304. 99
6. 63028 46. 000 304. 99
1350 202-00220 *Renoval of Asphalt Mat 1, 049. 000 62. 000
SY 407. 700 1, 450. 70
3.55825 469. 700 1,671.31
1355 304- 06000 *Aggregat e Base Course (C ass 6) 330. 290 0. 000
TON 330. 290 12, 909. 55
39. 08551 330. 290 12, 909. 55
1360 403-34701  *Hot M x Asphalt (Gading SX) (75) 223. 000 0. 000
TON 0. 000 0. 00
86. 79039 0. 000 0. 00
1365 403-34801  *Hot Mx Asphalt (Grading SX) (100) 100. 000 0. 000
TON 0. 000 0. 00
89. 92872 0. 000 0. 00
1370 411-03345 *Asphal t Cerent Perfornance G ade (PG 76-28) 6. 000 0. 000
TON 0. 000 0. 00
887. 38589 0. 000 0. 00
1375 411-03354 *Asphal t Cenent Perfornmance Grade (PG 64-22) 14. 000 0. 000
TON 0. 000 0. 00
602. 74789 0. 000 0. 00
1380 411-10255  *Enulsified Asphalt (Sl ow Setting) 198. 000 0. 000
GAL 0. 000 0. 00

3.67981 0. 000 0.00
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PCN: 19459- Bl D ESTI MATE RUN 05/ 28/ 2014
PRQJECT: NHO0702- 335 ESTI MATE NO 0004 23:41: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NOO500 UTILITIES BY CONTRACTOR
1385 609-21010 Curb and CGutter Type 2 (Section |-B) 46. 000 0. 000
LF 0. 000 0. 00
24.39944 0. 000 0.00
1390 613-04020 Hanger System 1. 000 0. 000
LS 0. 000 0. 00
17, 940. 72536 0. 000 0. 00
1395 619- 00007 *Connect To Existing Waterline 10. 000 0. 000
EACH 0. 000 0. 00
3, 867. 66450 0. 000 0. 00
1400 619-06060 *6 Inch Ductile lron Pipe 96. 000 0. 000
LF 26. 000 3,447.75
132. 60564 26. 000 3,447.75
1405 619-06080 *8 Inch Ductile lron Pipe 20. 000 0. 000
LF 0. 000 0. 00
359. 14028 0. 000 0. 00
1410 619-06120 *12 Inch Ductile Iron Pipe 1, 423. 000 207. 660
LF 834. 500 115, 270. 22
138. 13088 1, 042. 160 143, 954. 48
1415 619-06125 *12-1nch Ductile Iron Pipe (Preinsul ated) 246. 000 20. 000
LF 0. 000 0. 00
461. 97595 20. 000 9, 239. 52
1420 619-40160 *2 Inch Copper Pipe 120. 000 0. 000
LF 0. 000 0. 00
44.27923 0. 000 0. 00
1425 619-75048 *6 Inch Gate Val ve 4. 000 0. 000
EACH 2.000 2,695.10
1, 347. 54956 2.000 2,695.10
1430 619-75064 *8 Inch Gate Val ve 1. 000 0. 000
EACH 0. 000 0. 00
1,774. 79389 0. 000 0. 00
1435 619- 75096 *12 Inch Gate Valve 16. 000 0. 000
EACH 9. 000 26, 905. 05
2,989. 45050 9. 000 26, 905. 05
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PON: 19459- BI D ESTI MATE RUN 05/ 28/ 2014
PRQJECT: NHO702- 335 ESTI MATE NO 0004 23:41: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO500 UTI LI TIES BY CONTRACTOR
1440 619- 77300 *Cor por ation Stop 1. 000 0. 000
EACH 0. 000 0. 00
711. 05354 0. 000 0. 00
1445 619-78048 *6 Inch Fire Hydrant 3. 000 0. 000
EACH 1. 000 4,899. 57
4,899. 56844 1. 000 4,899. 57
1450 670- 00000 *El ectrical Systens 1. 000 0. 000
LS 0. 000 0. 00
25, 542. 78569 0. 000 0. 00
CAT 0500 CURRENT AMI $ 553,371.77 $ 167,882.93 % 206, 027. 32

PRQJIECT TOTAL CURRENT AMI  $

8,539,788.73 %

829, 065.75$ 1, 424, 505. 39



